
Caltrans Field Office
345 Burma Road
Oakland, CA, 94607

                    SFOBB – Seismic Replacement Project
Status of Construction

Week Ending March 21st, 2003

GEOFILL (04-012054)      Resident Engineer: Richard Duncan
Time Elapsed – 96%  
Complete - 99%  
Est. Date of Completion – March 2003

Electrical punchlist, and erosion control.
Approximately one more week of work (weather pending) will be required to complete the project.

SKYWAY (04-012024)    Resident Engineer: Doug Coe
Time Elapsed – 27%           http://www.newbaybridge.org
Complete - 15%           http://www.dot.ca.gov/dist4/sfobbbulletin.htm
Est. Date of Completion – Fall 2006          http://biomitigation.org/

THIS PAST WEEK THE FOLLOWING WORK WAS DONE:
FOUNDATIONS

 Pier 16E – All four piles have been driven to tip and cut to elevation.
 Pier 15E – Additional piles arrived Friday.
 Pier 14E – Placed locking fill around the footing box and began dewatering.
 Pier 12E – Continued structure excavation operations within cofferdam.
 Pier 10E – Continued driving sheet piles.

PRECAST YARD (Stockton)
 Construction continued for casting beds #2 & #3. 
 Poured third and fourth panels.
 Continued tying rebar for additional panels.
 Continued tying deck steel for first segment.

PIER TABLE MOCK-UP
 First conflicts discovered in the construction of the pier table mock-up.  

Construction paused until revised integrated drawings are completed.

MILESTONES AND IMPORTANT UPCOMING OPERATIONS IN THE NEXT THREE WEEKS:
Note: All dates noted are subject to change according to the contractor’s schedule and weather conditions

FOUNDATIONS
 Pier 16E – Clean out of the four piles scheduled over the next two weeks.
 Pier 15E – Continue splicing and driving piles.
 Continue cofferdam construction for eastbound bridge.  Completion expected in May.
 Footing Boxes for Piers 11E, 12E, & 13E have been shipped out from Texas.  Estimated

date for arrival on site is April 22nd, 2003.
PRECAST YARD

 Continue mobilization and set up of equipment and casting beds.
 First segment pour scheduled for March 25th.
 Three panel pours scheduled for next week.

OTHER
 Public Information office relocation complete – data and utility connections ongoing.
 An additional double-wide trailer being erected for PTG consultants working with the

Mission Control group on the Shop Drawings.
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